
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:44 PM
Run date

Time

Reviewer: Awal, Mohammad 07-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 298 Date: 20-May-2014 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 715

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activitie

Tower Work Activities:

Date Worked: 20-May-2014, Tuesday
Quality Assurance Inspector (QA-METS): Stuart Ross
QAI worked Hours: 06:00 - 14:30
Quality Control (QC) Present: No

Refer to QAI Stuart's diary for detail.

* Tower Cleaning Work by ABF, CCO #382):

Cleaning Crew: James Stureon, Victor Hernandez, Jose Avila Jr., Carlos Montejzano, Rogelio Rodriguez,
Aurelio Rodriguez(not in PMIV system), Guillermo Limon, Fermin Medina, Javier Medina, Danny
Schwartz, Luis jimenez, Fabiano Rodriguez (not in PMIV system) (12 Labores, for 10 hours work today;
06:00 - 16:30).

Worked Location:

The QAI Stuart, Levi Gatsos (AB/F Field Engineer) and Kevin Warring (METS ASMR) were together
observing the progress of the cleaning personnel, for the purpose of comparing notes and updating the
progress reports today.

The cleaning crew were working on the façade elevations as well as the south and east towers. QAI Stuart
inspected all A and E faces, decks, and overheads of elevation 135 for cleanliness, and after several
stains were cleaned, this elevation appeared to be acceptable. QAI Stuart also inspected the B faces of the
north and east shafts as well as the east façade faces from elevation 119 down to elevation 82; after some
additional cleaning, these areas appeared to be acceptable.

* Tower Paint Work by Certified Coatings Company Inc . (C.C.C.):

There were seven paint personnel worked from 0600 until 1430.
Paint Crew: Rafael Serano, Cory Reese, Ernie Solon , Juan Villalobos, Johnny Fagundes, Jeffrey
Greshan, Anwar Azeez, Daniel Resales

Paint personnel who were working at various elevations of the tower.
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- Two personnel who continued to power tool for surface preparation, inside the south shaft at splice # 2;
after the surface preparation, the personnel cleaned all of the prepared areas, and then spot primed the
cleaned areas
- Two personnel who were working from a swing stage in the tower elevator shaft, who were power tooling
the welded shim plates of the mast sections. The personnel then spot primed the cleaned and prepared
areas.
- Three other paint personnel were in the east tower shaft, who were SSPC SP 3 power tooling and SSPC
SP 2 hand sanding from elevation 150 down to elevation 139, in order to remove rust.

* Tower External Access System set up & helping tower elevator installation works by ABF

No works today

*** See Tower External cleaning sign-off sheet for all the performed cleaning & paint repair area accepted
by QA METS and CT.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOHN LAROSASemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP DALE HARRISSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSEPH RUIZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 7.00 2.00 0.00 9.00

JNM FERMIN MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

JNM ROGELIO RUIZIronworker 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

FOR JOHN ROSASIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY
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